

Project	Key features	Project timing	Finish date	Project budget	Final cost	Project team	Sponsors/funders	Recognition
Solid Energy Centre	Multi-use facility Two courts Fitness centre Squash courts Hockey turf Function/multi-purpose room Sports offices Meeting room Dry change Kitchen 25m pool Hydrotherapy pool Toddlers pool Wet change Reception Facility offices	Planning commenced 2005. Sod turning 18 July 2007. Construction programme commenced August 2007.	Partial code compliance achieved March 2009. Formal opening 18 April 2009.	\$15.5 million	\$16.76 million	Boon Goldsmith Bhaskar Architecture Rawlinsons SGL MWH Kidson Construction Woods Harris	Buller District Council NZ Lottery Grants Board Solid Energy Holcim Development West Coast WestReef Services Ltd Buller Electricity Ltd Local businesses – see http://www.solidenergycentre.co.nz/sponsors.html	2009 – Nelson Marlborough Architecture Award for Public Facilities 2009 – Resene Colour Award
NBS Theatre	22 seat screen room 54 seat cinema 400 seat auditorium Green room Dressing rooms Toilet facilities Kitchen	Planning commenced 2005. Construction commenced June 2009.	Completion and formal opening 6 March 2010	\$2.56 million	\$2.59 million	Boon Goldsmith Bhaskar Brebner Architecture Rawlinsons Woods Harris Evan Jones Construction	NBS NZ Lottery Grants Board The Lion Foundation The Trusts Charitable Foundation Inc Development West Coast Buller District Council WestReef Services Ltd Buller Community Development Company Buller Electricity Campbell & Associates	
Streetscape	Stage I – Improvements to the Palmerston/Brougham St intersection including plantings, bus shelter, upgrade to street furniture, minor safety improvements. Linkage to Adderly St and river connection	Planning commenced 2005. Construction commenced March 2008.	Stage I completed December 2009	\$500,000	Stage I - \$376,000	Streetscape Working Group Fulton Hogan		Oct 2008 – Keep NZ Beautiful; Small Town.
Inangahua project – Inangahua Hall	New roof and structural repairs to Inangahua Hall	2007/2008 financial year	November 2007	\$25,000	\$22,763	Community working group Community Board (ICB) Inanghua Junction Hall Committee		
Inangahua project – Maruia Hall	Joint funding for completion of a new hall and refurbishment of the old hall	2007/2008 financial year	April 2009	\$172,000	\$194,563	Community working group Community Board (ICB) Maruia Hall Committee		
Inangahua project – Reefton Tennis courts	Resurfacing of 3 tennis courts	2007/2008 financial year	February 2008	\$40,000	\$42,976	Community working group Community Board (ICB) Reefton Tennis Club	Landcorp	
Inangahua project – Reefton Golf Club	Improvements to the interior of the golf clubhouse and bar	2008 - 2009	June 2009	\$25,000	\$18,185	Community working group Community Board (ICB) Reefton Golf Club		
Inangahua project – Reefton Pony Club	Provision of a storage shed to house equipment	2007/2008 financial year	February 2008	\$15,000	\$14,966	Community working group Community Board (ICB) Reefton Pony Club		
Inangahua project – Reefton Youth Centre	Re-roofing and exterior repaint of the youth centre	2007/2008 financial year	March 2009	\$40,000	\$52,551	Community working group Community Board (ICB) Gateway Group Inc.	NZCT	
Inangahua Project – Reefton Strand	Upgrading and landscaping of the Strand area with paths, lighting, signage and furnishings	2007 - 2009	October 2010	\$30,000	\$30,190	Community working group Community Board (ICB) Reefton Urban Design Committee		
Inangahua project – Reefton Broadway	Completion of Broadway project – new footpaths,	2007 - 2014	Ongoing	\$120,000	Ongoing	Community working group Community Board (ICB)	WestReef	

	kerbing, street furniture and plantings, installation of heritage lights					Reefton Urban Design Committee		
Inangahua project – Reefton Walkways	Signage upgrade and marketing of walks around the immediate Reefton town area	2007 - 2009	Ongoing	\$25,000	Ongoing	Community working group Community Board (ICB) Healthy Inangahua Project		
Inangahua project – Reefton Powerhouse	Undertake civil, electrical and construction plans for the Reefton Powerhouse	2009 - 2010	Ongoing	\$25,000	Ongoing	Community working group Community Board (ICB) Reefton Powerhouse Committee		
Inangahua project – Blacks Point Museum	Upgrades to the museum, including fireproof archives storage, research facility, accessible toilet, sprinkler and heating system	2007/2008 financial year	June 2010	\$98,000	\$7,634	Community working group Community Board (ICB) Black's Point Museum	Oceana Gold	
Inangahua project – Reefton Community Centre	Upgrade of the hall, theatre, supper room and kitchen	2007 - 2016	Stage I June 2010	\$375,000	Stage I \$70,634	Community working group Community Board (ICB)	Gough, Gough and Hamer	
Inangahua project – Reefton Visitor Centre	Upgrade of Visitor Centre, review layout and refresh appearance	2009 - 2010	Ongoing	\$75,000	Ongoing	Community working group Community Board (ICB) Reefton Visitor Centre Inc.		
Inangahua project – Heritage building initiatives	Improvements to significant historic buildings and development of sustainable use of buildings	2009 - 2010	Ongoing	\$10,000	Ongoing	Community working group Community Board (ICB)		
Inangahua project – Bearded Miners	Upgrade and site development o the Bearded Miners attraction	2007/2008 financial year	Ongoing	\$12,500	Ongoing	Community working group Community Board (ICB) Bearded Miners	Stracon Mining	
Inangahua project – Goldfields Journey	Seed funds for the linking and marketing of the historic goldfields and associated tourism opportunities	2009 - 2010	Ongoing	\$25,000	Ongoing	Community working group Community Board (ICB)		
Seddon project – Waimangaroa Hall	Improvements to the hall, including re-roofing, address drainage and accessibility issues, planting and landscaping	2007 – 2013	April 2010	\$80,000	\$77,868	Community working group Cr. Rosalie Sampson (Seddon) Buller Mining District Community		
Seddon project – Granity Judo Hall	Improvements to the interior of the Judo hall to address heating/insulation issues	2008 – 2009	Ongoing	\$15,000	Ongoing	Community working group Cr. Rosalie Sampson (Seddon) Judo club		
Seddon project – Lyric Theatre	Improvements to the Lyric Theatre	2008 – 2012	Ongoing	\$80,000	Ongoing	Community working group Cr. Rosalie Sampson (Seddon) Theatre Committee		
Seddon project – Granity urban development	Landscaping, planting and signage for the Granity area	2007 – 2013	Stage I November 2008	\$15,000	Stage I \$4,501	Community working group Cr. Rosalie Sampson (Seddon) Northern Buller Community Society		
Seddon project – Ngakawau hall & grounds	Upgrades to the Ngakawau Hall and field drainage redemption work	2007 – 2008 financial year	November 2009	\$168,000	\$176,205	Community working group Cr. Rosalie Sampson (Seddon) Ngakawau/Hector Reserve Board	Solid Energy	
Seddon project – Hector for Hectors	Improvements to the Hector for Hectors dolphin site including road and car park repairs and improvements, expanded information boards and signage	2007 – 2008 financial year	February 2009	\$20,000	\$20,850	Community working group Cr. Rosalie Sampson (Seddon) Hector for Hectors Working Group		
Seddon project – Hector Swimming Pool	Extension of the pump house and creation of a shade area at the pool	2007 – 2008 financial year	January 2009	\$38,000	\$34,373	Community working group Cr. Rosalie Sampson (Seddon)	Solid Energy	
Seddon project – Little Wanganui Hall	Improvements to the hall	2007 – 2012	Ongoing	\$60,000	Ongoing	Community working group Cr. Rosalie Sampson (Seddon)		

						Little Wanganui Hall Committee		
Seddon project – Market Cross	Creation of a streetscape plan for the Market Cross area	2007 – 2008 financial year	Ongoing	\$10,000	Ongoing	Community working group Cr. Rosalie Sampson (Seddon) Market Cross Beautification Committee		
Seddon project – Karamea Museum	Improvement sot the museum	2008 – 2009	December 2009	\$8,000	\$7,616	Community working group Cr. Rosalie Sampson (Seddon) Karamea Museum Committee		
Seddon project – Karamea Sports facility	Investigation/feasibility study for a Karamea sports facility followed by development	2007 – 2008 financial year 2010 – 2013	Ongoing	\$25,000 \$240,000	Ongoing	Community working group Cr. Rosalie Sampson (Seddon) Karamea Sport Facility Committee		
Seddon project – Market Cross Building	Upgrade of the old RSA building, including a new roof, replacement windows and a kitchen upgrade	2008 – 2009	31 October 2010	\$12,000	\$11,390	Community working group Cr. Rosalie Sampson (Seddon) Market Cross Beautification Committee		